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3760 Kitroy Airpert Way, Suits 500
Long Beach, CA 90805
Telephone: §62-627-4300

FAX: 562-627-4906

21 June 2001
BRC-L-01-004

CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
Los Angeles Region
320 W. 4" Street, Suite 200

gﬁ Los Angeles, CA 90013

LLPEINL: | Atention:  Mr. Dennis Dickerson

Subject: REQUEST FOR REVISED COMPLIANCE DATE
BUILDING 2 IN-SITU REACTIVE ZONE PILOT TEST,
BOEING REALTY CORPORATION
19503 NORMANDIE AVENUE, LOS ANGELES
(FILE NO.95-036)

Dear Mr. Dickerson:

Thank you for your letter dated May 17, 2002 approving the Building 2 In Situ Reactive
Zone Work Plan for the Boemng Realty Corporation (BRC) former C-6 facility in Los
Angeles. One of the conditions of the approval letter directs BRC to submit a work plan
for full-scale groundwarer remediation by December 31, 2002. Inasmuch as the approved
piJot test will not be completed for approximately two years, BRC respectfully requests a
revision of the compliance date for submittal of the workplan for full remediation.

BRC accepts full responsibility for any confusion conceming its ability to complete the
pilot study. The confusion arose from Boeing's submittal of a workplan that erroneously
stated that the estimated duration of the pilot test would be five months. The workplan
should have more clearly stated that the duration of the initial ixnplementation phase of the
pilot study would require at least five months and that it would require approximately two
years more to complete the monitoring and evaluation. phase. It is not possible nor would
the Board want BRC to draft a remediation workplan without the benefit of monitoring and
evaluative data.

On May 16, 2002 BRC met with RWQCB staff and submitted a detailed schedule for the
remediation of the C-6 facility. This schedule incorporates the RWQCB review time,
permit application process, and the technical process necessary for complete
implementation of the workplan. It was our understanding that RWQCB staff concurred
with this schedule establishing December 18, 2004 as the submittal date for the full-scale
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groundwater remediation work plan. Thus, we request that the compliance date be revised
from December 31, 2002 to December 18, 2004.

Thank you for your help in resolving this matter. If you have any questions, please call me
at 562-627-4817.

Sincerely,
BOEING W
Mario Stavale

Boeing Realty Corporation

cC: Steve Shestag, The Boeing Company
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